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Project Overview 

Overhead Utility Undergrounding Project Details and Background
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Current Infrastructure 

Pictures of Existing Infrastructure on North Avenue and Olive Avenue
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Background

Overhead Utility Undergrounding Project Details and Background:

– As background, the undergrounding component of the LGA Realignment project 
was turned over to SDG&E to manage and complete, after the bids received by the 
City exceeded the city’s project estimates. 

– The City requested SDG&E to provide the Trench and Conduit, requiring a revised 
design. Upon design completion, permits were requested including Caltrans 
encroachment permit.

– The final steps to complete LGA Realignment project is the 
undergrounding of the distribution electric work and utility poles along 
North Avenue. 

• Transmission poles and wires along North Avenue will remain. 
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Project Impact to Residents 

Construction: What’s to be Expected

Traffic Control:

– The traffic signal at the intersection of North Avenue and 
Lemon Grove Avenue has to be managed in conjunction 
with the trolley system that crosses through. Having to 
pass this area will add a few extra minutes to the 
residents’ commute time. Alternate routes are available.

– SDG&E will provide written notice to all addresses 
within project boundary in advance of beginning 
construction. 

– Road signage will be provided during construction to 
direct traffic. 

• On the smaller streets, traffic may be flagged in one 
direction, or the other. 
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• Along North Avenue west of the tracks, traffic will be routed to one lane in each 
direction, where possible. 



Project Timeline and Status 
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Project Requirement Timeline Status

1. Permits Submitted in 
March/April

Caltrans Encroachment Permit submitted on 3/29/19.  Awaiting 
approval, CalTrans normal process requires 8 weeks. SDG&E is 
working with Caltrans to expedite

City of Lemon Grove permits submitted on 4/16/19

2.  Request for Proposal 
from Potential Bidders

Week of May 13 SDG&E is accelerating the bid backstage concurrent with securing 
permits, which is a deviation from our standard procedure

3. Customer Notifications End of May - June Customers whose private property will need to prepare underground 
service will be notified in May.

A community meeting will be scheduled in June

4.  Targeted Construction 
Timeline 

July 2019 to August 
2020

Construction work will include undergrounding, trench work, cabling, 
and service cut-overs. Removal of overhead lines and poles will be 
the final phase of the construction work, followed by street repair. 



Key Contacts

SDG&E Contacts

*During construction, SDG&E will provide the City with contact information for our 
designated Project Manager. 
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Dinah Willier
SDG&E Regional Public Affairs Manager
dwillier@semprautilities.com 

Vanessa Mapula Garcia
SDG&E Senior Public Affairs Manager
vmapulagarcia@semprautilities.com


